Project: Mauna Loa Observatory Road Repair and Rehabilitation

Project Location: North side of the Mauna Loa Volcano, Big Island, Hawaii
Line office: Global Monitoring Division of the Earth Sciences Research Laboratories, Boulder, Colorado

PPMD Project Scope: Provide full design and construction
administration services. The current project will pave the last 2.7 miles
of road to the Observatory. An additional 1.25 miles of a 1” overlay at
the top end of the project and .25 miles at the bottom will be paved and
complete the project. Awarded Amount: $802,500 by Highway
Administration in Aug 2014.

Background: The MLO road provides access to the Mauna Loa PR =
Observatory that is host to research, monitoring and surveillance ‘Road bed prior to.
programs from 14 federal agencies (NOAA, DOE, EPA, NCAR, NASA, EE—
USPS, FAA, USGS, Army, Navy, Air Force, FBI and 3 others) and 28 universities. The Global Monitoring Division
(GMD) is collocated with the PPMD Branch in Boulder Colorado and worked successfully on all GMD projects in
Hawaii, Alaska, and American Samoa. Road bed reconstruction and repairs were completed during the two
previous Highway Administration allotments that totaled $2,541,333.33. The current allotment of $802,500
brings the total project cost to $3,343,833.33. The completed project will last at least 30 years provided heavy
construction traffic is kept off the road.

Current Status: The procurement is by the Boulder office of AGO. NOAA !
CAO approved the project in August 2014 after an expedited review and
clearance by OGC. The June 11, 2015 award of the contract to Yamada
& Sons Inc. was protested by one of the other bidders that alleged that
Yamada & Sons was not a small business. The protest was reviewed by
the Small Business Administration who decided on July 23, 2015 that
Yamada and Sons Inc. is a small business. Boulder AGO awarded a
revised contract amount of $789,806 on August 20, 2015. Remaining i
funds in amount of $12,694 will be utilized for travel, Inspection, and g Saméy,sectio after feconstruction & paving
paint for NOAA Global Monitoring division to be used for striping the EE—
road. Construction began on August 24, 2015 and will be completed by September 30, 2015 (E).

Original Contract Award Date: June 11, 2015 (start of work delayed due to a bid protest)
Completion date: September 30, 2015 (E)

PPMD Project Manager: Ron Jakaitis P.E., FAC COR Level Il

Other Project Team Members: Rick Simansons P.E., Central Federal Lands Highway Division
Chad Hepp, Contracting Officer — Boulder AGO, Sue Bratton, Contract Specialist — Boulder AGO
Contractor: Yamada & Sons, Inc. Hilo, Hawaii
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